
2/14/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Hours this 
task

Hours
this period Comments

Project Reporting / Status Review 81% 25.20
Prepared VA Wireless Services Board monthly report. Region 17.20

Prepared revised scope of work for region at the 
request of the WSB Region 8.00

LEC / WSP Contact & Coordination Region 72% 16.00
Coordinated action by Verizon LEC to set installation 

dates for Surry County and Greensville County. 

Included conference calls and on-site meetings. 16.00

PSAP Strategic Planning Region 75% 62.00
Project status updates to Greensville County, 
Southampton County, Isle of Wight County, Sussex 
County, and Surry County regarding Rockwell switch 
rehome, Verizon LEC trunks, and delivery of CPE by 
Verizon LEC.

16.00

Reviewed efforts by Greensville County in fending off 
court action brought by Telpage. Provided advice as 
needed. No court date or action to date.

4.00

Discussed and planned to work with City of Emporia 
and possibly Isle of Wight to begin Phase II 
implementation, as they had requested.

10.00

Researched an issue identified at regional meeting. 
See attached position paper. 8.00

Held regional status meeting on 12/10/02. See 
attached meeting minutes. 8.00

Verified status of implementations at all PSAP's 16.00
True-up Assistance / Cost Recovery Region 99% 5.25
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Contacted all PSAP's to determine if any 
supplemental funding requests would be needed to 
prepared for FY04

5.25

CPE Assessment & Assistance Region 70% 2.00
Reviewed and updated database on PSAP contacts 
and equipment 2.00

Map / CAD Assessment Region 50% 24.00
Met with vendor for City of Franklin mapping solution. 
Attended microData demo, researched and 
represented City's interests regarding GIS 
maintenance and data development.

12.00

Coordinated with, and directed, MSAG Consultants, 
at the request of Southampton County, to get 
specifications and mapping solution proposal. 
Recommended to client that they put CAD and Eagle 
mapping onto separate network and server.

12.00

System Implementation Assistance Region 15% 0.00
Acceptance Testing Region 10% 24.00
Conducted and/or coordinated call tests for Isle of 
Wight County, 12/4 & 20, Verizon Wireless and City 
of Emporia, 12/4 & 10, Verizon Wireless.

24.00

158.45 158.45

PSAP Assessments Region

0 0

Issues of Importance / Accomplishments

Completed Tasks
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